



2nd Avenue Subway Construction Look Ahead

December 21ST TO January 10th 2012

<i>location</i>	<i>description of work</i>
100th to 99th Streets	Preparing to move work to East side of Second Avenue
99th to 97th Streets	Pour concrete roadway.
97th to 96th Streets	Install beams and precast road decking on Second Avenue. Continue jet grouting work at Ancillary 2 (S.W corner of 97 th St.).  
96th to 95th Streets	Complete entrance 3 structural steel.
94th to 93rd Streets	Relocation of sewer main across 94 th St Utility work at entrance 1 (Former Rainbow Hardware)
94 th Street east of 2 nd Avenue	Relocate sewer east side for entrance 2 (Former Zeityna Store)
94 th Street South West corner	Relocation of ECS and sewer for entrance 1 (Former Rainbow Hardware)
93 rd Street between 1 st and 2 nd Avenues	Sidewalk closed for relocation of utilities for Ancillary 1. N.E corner 93 rd St. Intermittent closures of 93 rd St for utility relocations.
93rd to 92nd Street	Dismantling of vertical conveyor.
92nd to 91st Streets	Removal of Tunnel Boring Equipment.
91st to 90th Streets	Maintenance and Protection of Traffic. Contractor material storage area.
88th to 87th Streets	Maintenance and Protection of Traffic. Contractor material storage area. Installation of building monitoring equipment. Installation of ground geotechnical monitoring equipment
87th to 86th Streets	Digging test pits. Installation of structural steel for North Muck Enclosure foundations. Installing geotechnical instrumentation.
86th Street Between 1 st and 3 rd Avenue	Excavating and installation of new water main. Installation of support of excavation for sewer main excavation and relocation.
86th to 85th Streets	Maintenance and Protection of Traffic Contractor material storage area. Digging test pits. Installing geotechnical instrumentation.
85th to 84th Streets	Maintenance and Protection of Traffic Contractor material storage area. Digging test pits. Installing geotechnical instrumentation.
84th to 83rd Streets	Installing geotechnical instrumentation. Installation of South Muck Enclosure foundations

83 rd Street North West corner	Beginning prep work for asbestos abatement (Former Gothic Cabinet location). Installation of temporary sidewalk shed for dismantling of the Gothic Cabinet store. Utility work & hydrant relocation
83 rd to 82 nd Streets	Maintenance and Protection of Traffic Contractor material storage area.
79 th to 78 th Streets	Concrete deliveries to tunnel utilizing center work zone. Intermittent controlled blasting in tunnel.
74 th to 73 rd Streets	Operation of water treatment plant.
73 rd to 72 nd Streets	Controlled blasting activities. Shotcrete operations in cavern
72 nd Street North West corner	Dismantling of 259 E72 nd St. Ancillary 2.
72 nd to 71 st Streets	Contractor material storage and maintenance area.
72 nd to 71 st Street South East corner	Sidewalk on 2 nd Avenue is closed. Preparation for building demolition of Entrance 3 (Manhattan Pizza)
71 st to 70 th Streets	Contractor offices and storage area.
70 th to 69 th Street	Controlled blasting activities. Shotcrete operations in cavern
69 th Street North West Side	Continuing dismantling of 235 E69 th Street Ancillary 1
69 th Street East Side	Shotcrete operations in underground cavern
69 th to 63 rd Street East Side	Controlled blasting activities.
68 th to 66 th Streets	Digging test pits
63 rd Street North West corner	Excavation/installation of Support Of Excavation in Plaza.
63 rd Street between Lexington and Park Avenues	Intermittent access to existing station below 63 rd St between Lexington and Park Avenues.
3 rd Ave. between 63 rd and 64 th Street	Excavation/installation of Support Of Excavation in Plaza. Occupation of parking lane on West Side of 3 rd Ave.
63 rd Street between 3 rd Ave and Lexington Ave	Establish work zone near Barbizon Hotel for intermittent access to existing station below 63 rd St.

WORK HOURS:
MONDAY - FRIDAY, 7:00 AM TO 10:00 PM
SATURDAY, 10:00 AM TO 7:00 PM
WORK UNDER DECKING PERMITTED 24 HOURS

BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

TRAFFIC UPDATES

100th to 95th Streets

- Four lanes of traffic on the East side of Second Avenue
- Work zone will be set up on the West side of Second Ave
- The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing Anytime on the East side of Second Ave 95th Street to 100th Street
- Truck Loading and Unloading zones on west side of 2nd Ave at 96th Street & east side of 2nd at 95th Street.

95th Street to 91st Streets

- Four lanes of traffic currently on West Side of 2nd Avenue
- Work zone is set up on the East Side of 2nd Avenue
- The East Side work zone will be approximately 40 Foot wide, plus 7' sidewalk

- No Standing on the West Side 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading 10AM to 4PM.
- Parking permitted on West Side 7PM-7AM Weekdays and all day Saturday

87th to 82nd Streets

- From 88th Street to 85th Street Traffic Four lanes of traffic West Side of 2nd Avenue
- No Standing Anytime on the West Side of Second Ave 88th Street to 87th Street
- No Standing on the West Side between 82nd to 87th Street 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading(NYPD Traffic enforced)

74th to 68th Streets

- Work zone is set up on the East Side of Second Ave
- The East Side work zone will be approximately 40 Foot wide, plus 7' sidewalk
- No Standing at anytime on the East Side of 2nd Avenue
- No Standing on the West Side 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on West Side 10 AM-4PM, except trucks loading and unloading
- Parking ALLOWED on West Side 7PM-7AM Weekdays and all day Saturday & Sunday
- No Standing Anytime on 2nd Ave between 69th and 70th Street and 72nd to 73rd Streets until Labor Day

63rd Street

- No Standing Anytime on 63rd St between 2nd and 3rd Avenues, except for School Bus Loading Zone in front of 213 E. 63rd St.
- No Standing Anytime on 63rd St between 3rd Ave and Lexington Ave. Two lanes of traffic maintained, with sporadic temporary closures to one lane.
- No Standing Anytime on 63rd St for about 180 feet West of Lexington Ave. Two lanes of traffic maintained.