

## 2<sup>nd</sup> Avenue Subway Construction Look Ahead

*- FEBRUARY 1<sup>ST</sup> 2011 TO FEBRUARY 21<sup>ST</sup> 2011*

<b>LOCATION</b>	<b>DESCRIPTION OF WORK</b>
100th to 99th Streets	Prep lay-down yard for slurry wall cages.
99th to 97th Streets	West Side: Installation of 42" sewer, and manholes. Breakout and relocate existing ECS and Con Ed cables. Cap existing 12" crossover & install piles for sewer on 98 <sup>th</sup> street.
97th to 96th Streets	West Side: Install secant pile at Ancillary #2 (Century Lumber). Install 36" water main at South side of 97 <sup>th</sup> St. .
96th to 95th Streets	West Side: Excavate and install crossing and Con Edison ducts. Traffic switch to North Side of 96th Street. Installation of 48" Sewer Main
95th to 94th Streets	Storage of TBM excavated material under decking
94th to 93rd Streets	Removal and storage of TBM excavated material under decking. Interior demolition of Rainbow Hardware (Entrance One)
93rd to 92nd Street	Operation of vertical conveyor system. Removal of TBM excavated material. Trucking operations 7AM to 10PM
92nd to 91st Streets	Tunnel Boring continuing south – tunnel heading currently between 66 <sup>th</sup> and 67 <sup>th</sup> Streets.
91st to 90th Streets	Continuing ground freezing
87th to 86th Streets	Center Work Zone: Tie in 30" gas main, Backfill, and Pave 30" Gas Main. Excavate and install Con Edison duct banks. Reconstruct Con Edison manhole at 87 <sup>th</sup> Street
86th to 85th Streets	Maintenance and Protection of Traffic - Contractor material storage area
85th to 84th Streets	Maintenance and Protection of Traffic - Contractor material storage area
84th to 83rd Streets	West Side; Installing structural beams for road decking. Installation of sidewalk sheds Start support of excavation for south shaft. Prepare for rock removal. East Side: Switch traffic to South side of 83 <sup>rd</sup> Street between 1 <sup>st</sup> and 2 <sup>nd</sup> Ave. Remove Con Edison Manhole install utilities at 83 <sup>rd</sup> Street
83rd to 82nd Streets	East Side: Excavate for the replacement of Con Edison electric service box and duct bank (1 <sup>st</sup> to 2 <sup>nd</sup> Ave) Continue with duct installation. - - Contractor material storage area
79th to 78th Streets	Maintenance and Protection of Traffic
74th to 73rd Streets	East Side: Installation of equipment for water treatment plant
73rd to 72nd Streets	East Side: Prepare for start of controlled blasting at shaft site.
72nd to 71st Streets	West Side: Reduce sidewalk to 7 feet on South side of 72 <sup>nd</sup> St. Begin utility relocation on north side of 72 <sup>nd</sup> Street. Stripe new traffic lanes on 72 <sup>nd</sup> St.
71st to 70th Streets	Removal and transplanting of trees. Reducing sidewalk to 9 feet. Installation of 8 job trailers
70th to 69th Street	Removal, protection and transplanting of trees on 69th Street west of 2 <sup>nd</sup> Avenue. Drill and prepare for continued controlled blasting.

**SAS WORK HOURS:  
MONDAY - FRIDAY, 7:00 AM TO 10:00 PM  
SATURDAY, 10:00 AM TO 7:00 PM**

BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

## TRAFFIC UPDATES

### *100<sup>th</sup> to 95<sup>th</sup> Streets*

*February 1<sup>st</sup> The contractor will be assembling a crane on 97<sup>th</sup> St between the hours of 8am to 4pm*

- Four lanes of traffic on the East side of Second Avenue
- Work zone will be set up on the West side of Second Ave
- The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing at Anytime on the West side of Second Ave 95th Street to 101st Street
- No Standing on the East side 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on East side 10AM-4PM, EXCEPT Trucks Loading and Unloading

### *95<sup>th</sup> Street to 91<sup>st</sup> Streets*

- Four lanes of traffic currently on WEST Side of 2nd Avenue
- Work zone is set up on the EAST SIDE of 2nd Avenue
- The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7' sidewalk
- No Standing at anytime on the EAST SIDE of Second Ave 91st Street to 96th Street
- No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading
- Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday

### *87<sup>th</sup> to 82<sup>nd</sup> Streets*

- From 88th Street to 86th Street Traffic lanes East and West of Center Work Zone
- From 85th Street to 82nd Street Three lanes of traffic on the East Side of Second Ave
- Work zone will be set up on the West Side of Second Ave South of 85th St
- The West Side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing at Anytime on the East Side of Second Ave 87th Street to 82nd Street
- No Standing at Anytime on the West Side of Second Avenue 87th to 86th Street, EXCEPT Trucks Loading and Unloading
- No Standing on East or West Side 85th to 82nd Streets (NYPD Traffic enforced)

### *74<sup>th</sup> to 68<sup>th</sup> Streets*

- Work zone is set up on the EAST SIDE of Second Ave
- The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7'sidewalk
- No Standing at anytime on the EAST SIDE of Second Ave
- No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on WEST SIDE 10 AM-4PM, EXCEPT trucks loading and unloading
- Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday & Sunday