



Reconstruction of Trunk Water Mains Along East 59<sup>th</sup> Street  
Project Update – December 23, 2010  
Contract # MED-600/Bulletin #17

## Weekly Construction Bulletin

MONDAY, DECEMBER 27, 2010 – SUNDAY, JANUARY 2, 2011

The following is the anticipated construction work schedule for the upcoming week as of Thursday, December 23, 2010.

### MONDAY, DECEMBER 27 - FRIDAY, DECEMBER 31

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 9:00 pm to 5:00 am (1<sup>st</sup> Avenue) and 10:00 pm to 5:00 am (2<sup>nd</sup> Avenue and 3<sup>rd</sup> Avenue)  
(No work will occur Friday night)

**Operation #1** Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation

Location: 1<sup>st</sup> Avenue

From: E. 58<sup>th</sup> St. to E. 60<sup>th</sup> St.

**Operation #2** Con Edison 16" Gas Main Layout Work

Location: 1<sup>st</sup> Ave.

From: E. 59<sup>th</sup> St. to E. 60<sup>th</sup> St.

**Operation #3** Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 2<sup>nd</sup> Ave.

From: E. 58<sup>th</sup> St. to E. 60<sup>th</sup> St.

**Operation #4** Con Edison Gas Main Layout Work - 8" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 3<sup>rd</sup> Ave.

From: E. 58<sup>th</sup> St. to E. 59<sup>th</sup> St.

### SATURDAY, JANUARY 1

NO WORK – NEW YEAR'S HOLIDAY

### SUNDAY, JANUARY 2

DAY: NO WORK

NIGHT: Work Shift Is From 9:00 pm to 5:00 am (1<sup>st</sup> Avenue) and 10:00 pm to 5:00 am (2<sup>nd</sup> Avenue and 3<sup>rd</sup> Avenue)

**Operation #1** Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation

Location: 1<sup>st</sup> Avenue

From: E. 58<sup>th</sup> St. to E. 60<sup>th</sup> St.

**Operation #2** Con Edison 16" Gas Main Layout Work

Location: 1<sup>st</sup> Ave.

From: E. 59<sup>th</sup> St. to E. 60<sup>th</sup> St.

**Operation #3** Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 2<sup>nd</sup> Ave.

From: E. 58<sup>th</sup> St. to E. 60<sup>th</sup> St.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email [east59thcccl@gmail.com](mailto:east59thcccl@gmail.com).

<http://www.youtube.com/newyorkcityddc>