

## 2<sup>nd</sup> Avenue Subway Construction Look Ahead

<i>LOCATION</i> <i>86<sup>TH</sup> STREET STATION</i>	<i>J.D'ANNUNZIO &amp; SONS, INC.</i> <i>DESCRIPTION OF WORK</i>	<i>DURATION</i> <i>AUGUST 31<sup>ST</sup></i> <i>SEPTEMBER 21<sup>ST</sup></i>
<b>Work between 87th and 86th Streets</b>	<b>East Side:</b> There will be intermittent closures of 87 <sup>th</sup> Street between 2 <sup>nd</sup> and 1 <sup>st</sup> Continuing utility crossings. Continue to excavate and install of support of excavation in preparation for 30” gas main replacement. Cut back existing sidewalk on north side of E87th between 2 <sup>nd</sup> and 3 <sup>rd</sup> streets, excavate and install new sewer manhole at 87 <sup>th</sup> and 2 <sup>nd</sup> intersection. Install electric conduits in south sidewalk of E87th between 2 <sup>nd</sup> and 3 <sup>rd</sup> avenue’s. Work zone will move to the South side of 87 <sup>th</sup> St on or about September 1 <sup>st</sup> .	Monday thru Saturday
<b>Work between 86<sup>th</sup> and 85th Streets</b>	<b>East Side:</b> MPT Zone	Monday thru Saturday
<b>Work between 85<sup>th</sup> and 84th Streets</b>	<b>East Side:</b> MPT Zone	Monday thru Saturday
<b>Work between 84<sup>th</sup> and 83rd Streets</b>	<b>East side:</b> Continuing to excavate and install support of excavation for 30” steel gas pipe. Remove and replace existing 30” gas main, Install new drainage structures and pipe, restore sidewalk in work zone, on south side of E83rd between 1 <sup>st</sup> and 2 <sup>nd</sup> .	Monday thru Saturday
<b>Work between 83<sup>rd</sup> and 82nd Streets</b>	<b>East Side:</b> Continuing to excavate and install support of excavation for new gas main crossing 2 <sup>nd</sup> Ave. Install 22 new precast concrete ducts across 2 <sup>nd</sup> Ave, Construct new concrete electric manhole. Work zone will move to North side of 83 <sup>rd</sup> on or about September 1 <sup>st</sup> .	Monday thru Saturday

**SAS Work Hours: \*\*7:00 am to 10:00 pm, Monday through Friday  
10:00 am to 7:00 pm on Saturday**

**\*\*BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. Some of this work will take place on 2nd Ave between 81<sup>st</sup> and 87th Streets will be intermittently carried out in support of the Second Avenue Subway**

If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

**Traffic Plan 88<sup>th</sup> Street to 82<sup>nd</sup> Street**

**83<sup>rd</sup> Street and 87<sup>th</sup> Street between 1<sup>st</sup> and 2<sup>nd</sup> Avenues may be closed intermittently for utility relocation**

Four lanes of traffic will be moved to the West Side of Second Ave

Work zone will be set up on the East Side of Second Ave South of 85<sup>th</sup> St.

The East Side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk

No Standing at Anytime on the East Side of Second Ave 87<sup>th</sup> Street to 82<sup>nd</sup> Street

No Standing at Anytime on the West Side of Second Avenue 87<sup>th</sup> to 86<sup>th</sup> Street

No Standing on West Side 10AM-4PM, EXCEPT Trucks Loading and Unloading 85<sup>th</sup> to 82<sup>nd</sup> Streets

□