



Reconstruction of Trunk Water Mains Along East 59th Street
Project Update – November 24, 2010
Contract # MED-600/Bulletin #13

Weekly Construction Bulletin

MONDAY, NOVEMBER 29 – SUNDAY, DECEMBER 5, 2010

The following is the anticipated construction work schedule for the upcoming week as of Wednesday, November 24, 2010.

MONDAY, NOVEMBER 29 - FRIDAY, DECEMBER 3

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 8:00 pm to 4:30 am (1st Avenue) and 10:00 pm to 5:00 am (2nd Avenue)
(Monday – Thursday night)

Operation #1 Con Edison Gas Main Layout Work - 8" & 20" Gas Main Installation; Excavation

Location: 1st Avenue

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison Steam Pipe Work - Excavation to Modify Steam Base Anchors

Location: Intersection of 1st Ave. and E. 59th St.

Operation #3 Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

SATURDAY, DECEMBER 4 - SUNDAY, DECEMBER 5

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 8:00 pm to 4:30 am (1st Avenue) and 10:00 pm to 5:00 am (2nd Avenue)
(Night work will occur Sunday night only)

Operation #1 Con Edison Gas Main Layout Work - 8" & 20" Gas Main Installation; Excavation

Location: 1st Avenue

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison Steam Pipe Work - Excavation to Modify Steam Base Anchors

Location: Intersection of 1st Ave. and E. 59th St.

Operation #3 Con Edison Gas Main Layout Work - 8" Gas Main Installation; Excavation

Location: E. 59th St.

From: 2nd Ave. to 3rd Ave.

Operation #4 Con Edison Gas Main Layout Work - 20" Gas Main Installation; Excavation (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thcccl@gmail.com.

<http://www.youtube.com/newyorkcityddc>