



**MADISON AVENUE TRUNK MAIN FROM E 78<sup>TH</sup> STREET TO E 37<sup>TH</sup> STREET**

Contract # MED584B / Bulletin # 04-16-2010

**Daily Construction Bulletin**

**Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan**

Anticipated, construction-work schedule for the next 72 hours as of Friday April 16<sup>th</sup>, 2010

Friday – April 16<sup>th</sup>, 2010

**Operation #1:**

Location:

From:

To:

Impact:

**Operation #2:**

Location:

From:

To:

Impact:

**Operation #3:**

Location:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Installing / Trench Backfilling And Cathodic Protection

Madison Avenue

E 38<sup>th</sup> Street

E 37<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Pouring Roof Over Valve Chambers

Madison Avenue

E 46<sup>th</sup> Street

E 45<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Pouring concrete For 36" Valve Chamber's Wall

Madison Avenue

E 51<sup>st</sup> Street

E 50<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Monday – April 19<sup>th</sup>, 2010

**Operation #1:** Con Edison Installing / Trench Backfilling And Cathodic Protection  
**Location:** Madison Avenue  
**From:** E 38<sup>th</sup> Street  
**To:** E 37<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #2:** Strip Forms From Valve Chambers  
**Location:** Madison Avenue  
**From:** E 51<sup>st</sup> Street  
**To:** E 50<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #3:** Prepare 12" Water Main Fro Cure-In-Place Lining Pipe  
**Location:** Madison Avenue  
**From:** E 63<sup>rd</sup> Street  
**To:** E 62<sup>nd</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

Tuesday – April 20<sup>th</sup>, 2010

**Operation #1:** Con Edison Installing / Trench Backfilling And Cathodic Protection  
**Location:** Madison Avenue  
**From:** E 38<sup>th</sup> Street  
**To:** E 37<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #2:** Installing Distribution Water Main  
**Location:** Madison Avenue / E 50<sup>th</sup> Street Intersection  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #3:** Cleaning Existing 12" Water Main  
**Location:** Madison Avenue  
**From:** E 63<sup>rd</sup> Street  
**To:** E 62<sup>nd</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Note:** Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares**, The Community Construction Liaison at (212) 302-1519. . For more information please visit: [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or form complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link [www.outreachny.com](http://www.outreachny.com), click on the mail list button, and then follow instructions.