



**MADISON AVENUE TRUNK MAIN FROM E 78<sup>TH</sup> STREET TO E 37<sup>TH</sup> STREET**

Contract # MED584B / Bulletin # 04-30-2010

**Daily Construction Bulletin**

**Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan**

Anticipated, construction-work schedule for the next 72 hours as of Friday April 30<sup>th</sup>, 2010

Friday – April 30<sup>th</sup>, 2010

**Operation #1:**

Location:

From:

To:

Impact:

**Operation #2:**

Location #1:

From:

To:

Impact:

Location #2:

From:

To:

Impact:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Con Edison Gas Main Work

Madison Avenue

E 38<sup>th</sup> Street

E 37<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Water Main Trench Restoration – Concrete Base

Madison Avenue

E 46<sup>th</sup> Street

E 45<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Madison Avenue

E 51<sup>st</sup> Street

E 50<sup>th</sup> Street

No Parking On Both Sides Of Madison Ave. At The Working Area

Monday – May 3<sup>rd</sup>, 2010

**Operation #1:** Con Edison Gas Main Work  
**Location:** Madison Avenue  
**From:** E 38<sup>th</sup> Street  
**To:** E 37<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #2:** Installing 20" Round About  
**Location:** Madison Avenue  
**From:** E 46<sup>th</sup> Street  
**To:** E 45<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #3:** Roadway Restoration Asphalt  
**Location:** Madison Avenue  
**From:** E 51<sup>st</sup> Street  
**To:** E 50<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

Tuesday – May 4<sup>th</sup>, 2010

**Operation #1:** Con Edison Gas Main Work  
**Location:** Madison Avenue  
**From:** E 38<sup>th</sup> Street  
**To:** E 37<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #2:** Roadway Restoration Asphalt  
**Location:** Madison Avenue  
**From:** E 46<sup>th</sup> Street  
**To:** E 45<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Operation #3:** Excavation For 20" Water Main Trench And Hydrant  
**Location #1:** Madison Avenue  
**From:** E 51<sup>st</sup> Street  
**To:** E 50<sup>th</sup> Street  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Location #2:** E 50<sup>th</sup> Street  
**From:** Madison Avenue  
**To:** Fifth Avenue  
**Impact:** No Parking On Both Sides Of Madison Ave. At The Working Area

**Note:** Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares**, The Community Construction Liaison at (212) 302-1519. . For more information please visit: [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or form complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link [www.outreachnyc.com](http://www.outreachnyc.com), click on the mail list button, and then follow instructions.